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Chapter 8.0 Softwar e I ntegration and Testing Stage
Stage: 8.0
Software Integration and Testing Stage
Description: Software integration and testing activities focus on interfaces between and
among components of the software product, such as functional correctness,
system stability, overall system operability, system security, and system
performance requirements (e.g., reliability, maintainability, and availability).
Software integration and testing performed incrementally provides feedback on
quality, errors, and design weaknesses early in the integration process.
In this stage, software components are integrated and tested to determine
whether the software product meets predetermined functionality, performance,
quality, interface, and security requirements. Once the software product is fully
integrated, system testing is conducted to validate that the software product will
operate in its intended environment, satisfies all user requirements, and is
supported with complete and accurate operating documentation.
I nput: The following items provide input to this stage.
. Project File
. Acceptance Test Plan (draft)
. Acquisition Plan
. Installation Plan (draft)
. Software modules
. Requirements Traceability Matrix (expanded)
. Project Test File
. Development baselines
. Transition Plan
. Operating Documentation (draft)
- Users Manual
- Programmers Reference Manual
. Training Plan (draft)
. Integration Test Plan
. System Test Plan
. Project Plan
. Software Quality Assurance Plan
High-Level
Activities: The remainder of this chapter is divided into sections that describe specific
high-level activities performed during this stage. These activities represent the
minimum requirements for a large software engineering effort. Notes are
provided, as applicable, to assist in customizing these lifecycle stage
High-Level
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Chapter 8.0

Softwar e I ntegration and Testing Stage

Activities,
continued:

Output:

Review Process:

requirements to accommodate the different sizes of software engineering
efforts. The high-level activities are presented in the sections listed below.

8.1  Conduct Integration Testing

8.2  Conduct System Testing

8.3 Initiate Acceptance Process

8.4  Conduct Acceptance Test Team Training

8.5 Revise Project Plan

8.6  Conduct In-Stage Assessment

8.7  Conduct Software Integration and Testing Stage Exit

Several work products are produced during this stage. The work products
listed below are the minimum requirements for a large software project.
Deviations in the content and delivery of these work products are determined
by the size and complexity of the project. Explanations of the work products
are provided under the applicable activities described in the remainder of this
chapter.

. Integration Test Reports

. System Test Report

. Operating Documents (final)
- Users Manual

- Programmers Reference Manual
Training Plan (final)

Installation Plan (final)

Acceptance Test Plan (final)

Preacceptance Checklist

Security Checklist

Error Reporting and Tracking System (optional)
Project Plan (revised)

A matrix showing the work products associated with each high-level activity is
provided in Exhibit 8.0-1, Software Integration and Testing Stage Activities
and Work Products by Project Sze. The matrix also shows which work
products are deliverables and whether they are required or optional for small,
medium, and large projects.

Structured walkthroughs are necessary during this stage to validate work
products. The activities that are appropriate for structured walkthroughs are
identified throughout the chapter. The time and resources needed to conduct
the walkthroughs should be indicated in the project resources, schedule, and
work breakdown structure.
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Chapter 8.0 Softwar e I ntegration and Testing Stage

Reference: | Appendix C, Conducting Structured Wal kthroughs,|provides a procedure and
sample forms that can be used for structured walkthroughs.

Bibliography: The following materials were used in the preparation of the Software
Integration and Testing Stage chapter.

1 The Institute of Electrical and Electronics Engineers, Inc., IEEE Standard for
Developing Software Life Cycle Processes, |EEE Std 1074-1991, New Y ork, 1992.

2. U.S. Department of Commerce, National Institute of Standards and Technology, Guide
to Software Acceptance, 500-180, Washington, D.C., 1990.

3. U.S. Department of Labor, Directorate of Information Resources Management, Systems
Engineering Concepts and Procedures Manual, 1988.

4. U.S. Department of Labor, Directorate of Information Resources Management, Systems
Engineering Standards Manual, 1988.

Date: March 1996 Software Integration and Testing Stage Page
Rev Date: 8.0-3


http://www.hr.doe.gov/sem/semapxc.pdf

Chapter 8.0 Softwar e | ntegration and Testing Stage
Exhibit 8.0-1. Softwar e Integration and Testing Stage Activitiesand Work Products by Project Size
Work Activity Proj ect Work Product Scheduled
Size Deliverables
L M S L M S
8.1 Conduct Integration Testing R R R Integration Test Materials R R R
Integration Test Report R R R
8.2 Conduct System Testing R R R System Test Materials R R R
System Test Report R R R
Operating Documents (final) R R R
Training Plan (final) R R R
Installation Plan (final) R R A
8.3 Initiate Acceptance Process R R R Acceptance Test Plan (final) R R R
Preacceptance Checklist R R R
Security Checklist A A A
Error Reporting and Tracking System (optional) ©) ©) @)
8.4 Conduct Acceptance Test Team Training A A A
8.5 Revise Project Plan R R A Project Plan (revised) R R A
8.6 Conduct In-Stage A ssessment R R A ISA Report Form* N N
8.7 Conduct Software Integration and Testing Stage Exit R R A Stage Exit M eeting Summary N N N
Size: =Large Minimum Requirements: R = Required (0] = Optional work product
M =Medium A = As Appropriate ! = Completed by reviewer
S =Small N = Not Applicable
[—
—
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